COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/31/2006

ESTIMATE SUMMARY 08:49:54
CONTID: C14303R ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 14303R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 106.%! DAYS TIME ALLOW: 129 WORK DAYS
SH 7 & 75th St. Int. Impvt. PERCENT TIME: 82.56 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STA 0072-012
SH 7 & 75th St. Int. Impvt.
NAME OF ROAD: 007¢C
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/25/2006 DATE TIME STARTED 01/09/2006
2500 E BRANNAN WAY DATE LET 11/17/2005 DATE WORK BEGAN
DATE AWARDED 11/23/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/07/2005 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 01/09/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,085,568.68 PARTICIPATING $ 3,113,766.58 S 707,445.73
AWARD PROJECT AMT: $ 3,803,294.94 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.21% TOTAL EARNINGS 3,113,766.58 707,445.73
FUNDS AVAILABLE: $ 971,802.10 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,113,766.58 707,445.73
TOTAL CLAIMS: $ 0.00 RETAINAGE -57,049.42 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,056,717.16 707,445.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,056,717.16 707,445.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 707,445.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14303R-BID ESTIMATE RUN 08/31/2006
PROJECT: STA 0072-012 ESTIMATE NO: 0008 08:49:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
55,363.90000 1.000 55,363.90
0010 202-00001  REMOVAL OF STRUCTURE 7.000 6.000
EACH 0.000 0.00
828.20000 6.000 4,969.20
0015 202-00010  *REMOVAL OF TREE 37.000 37.000
EACH 0.000 0.00
2,214.60000 37.000 81,940.20
0020 202-00011  *TREE TRIMMING 4.000 4.000
EACH 0.000 0.00
498.30000 4.000 1,993.20
0025 202-00026  *REMOVAL OF SLOPE AND DITCH PAVING 107.000 107.000
sY 0.000 0.00
6.60000 107.000 706.20
0030 202-00033  REMOVAL OF PIPE 10.000 9.000
EACH 1.000 1,903.40
1,903.40000 10.000 19,034.00
0035 202-00037  REMOVAL OF END SECTION 3.000 3.000
EACH 0.000 0.00
503.80000 3.000 1,511.40
0040 202-00090  *REMOVAL OF DELINEATOR 44.000 44.000
EACH 0.000 0.00
3.30000 44.000 145.20
0045 202-00201  *REMOVAL OF CURB 283.000 0.000
LF 283.000 1,556.50
5.50000 283.000 1,556.50
0050 202-00203  *REMOVAL OF CURB AND GUTTER 708.000 317.000
LF 391.000 3,049.80
7.80000 708.000 5,522.40
0055 202-00210  *REMOVAL OF CONCRETE PAVEMENT 4,631.000 4,462.000
sY 169.000 1,115.40

6.60000 4,631.000 30,564.60
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PCN: 14303R-BID ESTIMATE RUN 08/31/2006
PROJECT: STA 0072-012 ESTIMATE NO: 0008 08:49:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 15,928.000 7,311.000
sy 8,617.000 33,606.30
3.90000 15,928.000 62,119.20
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 690.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 5,000.000 2,216.000
SF 651.000 781.20
1.20000 2,867.000 3,440.40
0075 202-00810 *REMOVAL OF GROUND SIGN 21.000 18.000
EACH 3.000 116.40
38.80000 21.000 814.80
0080 202-00821 *REMOVAL OF SIGN PANEL 4.000 4.000
EACH 0.000 0.00
16.60000 4.000 66.40
0085 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 4.000
EACH 0.000 0.00
885.80000 4.000 3,543.20
0090 202-00848 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
775.10000 1.000 775.10
0095 202-01000 *REMOVAL OF FENCE 5,106.000 4,941.000
LF 165.000 115.50
0.70000 5,106.000 3,574.20
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 126.000 126.000
LF 0.000 0.00
3.70000 126.000 466.20
0105 202-04002 CLEAN CULVERT 4.000 0.000
EACH 0.000 0.00
631.20000 0.000 0.00
0110 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 37,225.000 29,780.000
cy 7,073.000 55,169.40

7.80000 36,853.000 287,453.40
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PCN: 14303R-BID ESTIMATE RUN 08/31/2006
PROJECT: STA 0072-012 ESTIMATE NO: 0008 08:49:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 19,837.000 15,264.000
cy 4,397.000 81,784.20
18.60000 19,661.000 365,694.60
0120 203-00100 *MUCK EXCAVATION 3,662.000 3,492.000
cY 170.000 1,700.00
10.00000 3,662.000 36,620.00
0125 203-01100 *PROOF ROLLING 12.500 12.500
HOUR 0.000 0.00
88.60000 12.500 1,107.50
0130 203-01500 *BLADING 24.000 24.000
HOUR 0.000 0.00
110.70000 24.000 2,656.80
0135 203-01597 *POTHOLING 85.000 62.300
HOUR 17.300 3,024.04
174.80000 79.600 13,914.08
0137 206-00510 FILTER MATERIAL (CLASS A) MCR LINE 1 149.000 149.000
cY 0.000 0.00
41.36000 149.000 6,162.64
0139 900-00024 ADDED ITEM (TON)/ TONS FILTER MAT. CL A MCR 1 L #2 431.380 431.380
TON 0.000 0.00
25.81000 431.380 11,133.92
0140 208-00002 *EROSION LOG (12 INCH) 400.000 143.000
LF 56.000 408.80
7.30000 199.000 1,452.70
0145 208-00011 *EROSION BALES (WEED FREE) 70.000 35.000
EACH 0.000 0.00
11.60000 35.000 406.00
0150 208-00020 *SILT FENCE 5,417.000 4,374.000
LF 43.000 51.60
1.20000 4,417.000 5,300.40
0155 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
841.50000 1.000 841.50
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PCN: 14303R-BID ESTIMATE RUN 08/31/2006
PROJECT: STA 0072-012 ESTIMATE NO: 0008 08:49:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 208-00051 *STORM DRAIN INLET PROTECTION 49.000 18.000
LF 31.000 403.00
13.00000 49.000 637.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00
1,059.70000 3.000 3,179.10
0170 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.090 316.70
3,518.90000 0.090 316.70
0175 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.570
LS 0.200 703.78
3,518.90000 0.770 2,709.55
0180 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 8.000 0.000
EACH 0.000 0.00
415.20000 0.000 0.00
0185 210-00750 *RESET LIGHT STANDARD 6.000 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
0190 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
332.20000 0.000 0.00
0195 210-01000 *RESET FENCE 700.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0200 210-01011 *RESET GATE 3.000 0.000
EACH 0.000 0.00
171.60000 0.000 0.00
0205 212-00006 *SEEDING (NATIVE) 2.400 0.000
ACRE 0.000 0.00
892.50000 0.000 0.00
0210 212-00047 *SOIL PREPARATION (SPECIAL) 2.400 0.000
ACRE 0.000 0.00

6,516.30000 0.000 0.00
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PROJECT: STA 0072-012 ESTIMATE NO: 0008 08:49:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0215 213-00002 *MULCHING (WEED FREE HAY) 2.400 0.000
ACRE 0.000 0.00
952.30000 0.000 0.00
0220 213-00061 *MULCH TACKIFIER 480.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0225 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
9,760.70000 0.000 0.00
0230 214-00210 *DECIDUOUS TREE (1 INCH CALIPER) 4.000 0.000
EACH 0.000 0.00
173.80000 0.000 0.00
0235 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 37.000 0.000
EACH 0.000 0.00
299.00000 0.000 0.00
0240 214-00260 *DECIDUOUS TREE (6 FOOT) 3.000 0.000
EACH 0.000 0.00
223.70000 0.000 0.00
0245 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 50.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0250 214-00470 *EVERGREEN TREE (7 GALLON CONTAINER) 14.000 0.000
EACH 0.000 0.00
63.10000 0.000 0.00
0255 214-00905 *PERENNIALS (2.25 INCH POT) 350.000 0.000
EACH 0.000 0.00
3.10000 0.000 0.00
0260 214-01010 *BRUSH LAYER CUTTING 400.000 0.000
EACH 0.000 0.00
2.70000 0.000 0.00
0265 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 200.000 0.000
sy 0.000 0.00

5.70000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 275.000 0.000
sy 0.000 0.00
2.50000 0.000 0.00
0275 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 7,319.000 1,451.000
cY 3,396.000 75,391.20
22.20000 4,847.000 107,603.40
0277 304-03005 AGGREGATE BASE COURSE (CLASS 3) JULY MCR PIT RUN 436.000 436.000
cy 0.000 0.00
24.20000 436.000 10,551.20
0280 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 165.000 99.940
TON 11.880 1,378.08
116.00000 111.820 12,971.12
0282 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 40.750 40.750
HMA (GRS) (100) (PG64-22)MCR6/1
TON 0.000 0.00
43.02000 40.750 1,753.07
0285 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 11,250.000 1,466.640
TON 4,038.570  194,255.22
48.10000 5,505.210 264,800.60
0290 412-00600 *CONCRETE PAVEMENT (6 INCH) 315.000 0.000
sy 159.000 6,057.90
38.10000 159.000 6,057.90
0291 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) GEO (SEPERATER)CL A 10,888.000 8,602.000
MCR 1 L #2
SY 2,286.000 5,234.94
2.29000 10,888.000 24,933.52
0293 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) MCR LINE 2 777.000 777.000
sy 0.000 0.00
3.87000 777.000 3,006.99
0295 503-00036 *DRILLED CAISSON (36 INCH) 72.000 0.000
LF 0.000 0.00
210.40000 0.000 0.00
0300 504-08255 *MASONRY LANDSCAPE WALL (DRY STACK) 1,267.000 0.000
SF 0.000 0.00
16.60000 0.000 0.00
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0305 506-00010 *RIPRAP (SPECIAL) 227.000 0.000
cy 0.000 0.00
60.90000 0.000 0.00
0310 506-00209 *RIPRAP (9 INCH) 1.000 0.000
cY 0.000 0.00
110.70000 0.000 0.00
0313 506-00218 RIPRAP (18 INCH) RIPRAP 18 INCH MCR 1 L #3 986.000 986.000
cy 0.000 0.00
52.50000 986.000 51,765.00
0315 507-00350 *GROUTED RIPRAP SLOPE AND DITCH PAVING 170.000 0.000
cY 0.000 0.00
138.40000 0.000 0.00
0320 601-01000 CONCRETE CLASS B 4.000 4.000
cy 0.000 0.00
968.90000 4.000 3,875.60
0325 603-01150 15 INCH REINFORCED CONCRETE PIPE 92.000 92.000
LF 0.000 0.00
162.80000 92.000 14,977.60
0330 603-01180 18 INCH REINFORCED CONCRETE PIPE 166.000 131.000
LF 35.000 6,317.50
180.50000 166.000 29,963.00
0335 603-01240 24 INCH REINFORCED CONCRETE PIPE 109.000 84.000
LF 25.000 5,397.50
215.90000 109.000 23,533.10
0340 603-01300 30 INCH REINFORCED CONCRETE PIPE 642.000 598.000
LF 44.000 3,361.60
76.40000 642.000 49,048.80
0345 603-01360 36 INCH REINFORCED CONCRETE PIPE 159.000 159.000
LF 0.000 0.00
228.10000 159.000 36,267.90
0350 603-01420 42 INCH REINFORCED CONCRETE PIPE 1,493.000 1,493.000
LF 0.000 0.00

116.30000 1,493.000 173,635.90
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0355 603-01540 54 INCH REINFORCED CONCRETE PIPE 1,563.000 1,563.000
LF 0.000 0.00
157.20000 1,563.000 245,703.60
0360 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
1,339.80000 4.000 5,359.20
0365 603-05054 54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
4,373.80000 1.000 4,373.80
0370 603-07420 42 INCH REINFORCED CONCRETE PIPE (JACKED) 56.000 56.000
LF 0.000 0.00
2,214.60000 56.000 124,017.60
0375 603-10180 18 INCH CORRUGATED STEEL PIPE 25.000 25.000
LF 0.000 0.00
46.50000 25.000 1,162.50
0380 603-10300 30 INCH CORRUGATED STEEL PIPE 16.000 16.000
LF 0.000 0.00
49.80000 16.000 796.80
0385 603-30030 30 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
1,018.70000 1.000 1,018.70
0390 603-50002 2 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0395 603-50006 6 INCH PLASTIC PIPE 110.000 110.000
LF 0.000 0.00
35.40000 110.000 3,894.00
0400 604-00305 INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,845.70000 4.000 11,382.80
0405 604-00310 INLET TYPE C (10 FOOT) 2.000 1.000
EACH 0.000 0.00

3,614.20000 1.000 3,614.20
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0410 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,185.60000 1.000 3,185.60
0415 604-00510 INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,081.40000 1.000 4,081.40
0420 604-13006 INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000 0.000
EACH 1.000 3,160.20
3,160.20000 1.000 3,160.20
0425 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,986.20000 1.000 3,986.20
0430 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,883.10000 1.000 4,883.10
0435 604-19210 INLET TYPE R L 10 (10 FOOT) 2.000 1.000
EACH 0.000 0.00
7,507.40000 1.000 7,507.40
0440 604-19305 INLET TYPE R L 15 (5 FOOT) 2.000 1.000
EACH 1.000 6,549.60
6,549.60000 2.000 13,099.20
0445 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 1.000 9,235.80
9,235.80000 1.000 9,235.80
0450 604-30010 MANHOLE SLAB BASE (10 FOOT) 10.000 10.000
EACH 0.000 0.00
4,796.70000 10.000 47,967.00
0455 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
6,470.90000 3.000 19,412.70
0460 604-30020 MANHOLE SLAB BASE (20 FOOT) 2.000 2.000
EACH 0.000 0.00

11,537.80000 2.000 23,075.60
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0465 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 105.000 105.000
LF 0.000 0.00
90.80000 105.000 9,534.00
0470 605-82100 PIPE EDGE DRAIN 1,415.000 555.000
LF 629.000 23,713.30
37.70000 1,184.000 44,636.80
0475 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 207.000 0.000
LF 0.000 0.00
16.80000 0.000 0.00
0480 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,181.20000 0.000 0.00
0485 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,131.20000 0.000 0.00
0490 607-00005 *END POST 3.000 0.000
EACH 0.000 0.00
109.20000 0.000 0.00
0495 607-00010 *CORNER AND LINE BRACE POST 36.000 0.000
EACH 0.000 0.00
153.80000 0.000 0.00
0500 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,369.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0505 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 344.000 0.000
LF 0.000 0.00
3.20000 0.000 0.00
0510 607-11525 *FENCE (PLASTIC) 882.000 882.000
LF 0.000 0.00
14.80000 882.000 13,053.60
0515 608-00000 *CONCRETE SIDEWALK 1,214.000 0.000
sy 0.000 0.00
37.80000 0.000 0.00
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0520 608-00010 *CONCRETE CURB RAMP 167.000 0.000
sy 25.000 3,160.00
126.40000 25.000 3,160.00
0525 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,913.000 0.000
LF 2,683.000 26,830.00
10.00000 2,683.000 26,830.00
0530 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,218.000 575.000
LF 2,407.000 32,013.10
13.30000 2,982.000 39,660.60
0535 609-24000 *GUTTER TYPE 2 SPECIAL 154.000 0.000
LF 35.000 2,110.50
60.30000 35.000 2,110.50
0540 609-24002 *GUTTER TYPE 2 (2 FOOT) 111.000 0.000
LF 0.000 0.00
20.20000 0.000 0.00
0545 609-24004 *GUTTER TYPE 2 (4 FOOT) 61.000 0.000
LF 0.000 0.00
32.80000 0.000 0.00
0550 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 7,788.000 0.000
SF 3,685.000 27,637.50
7.50000 3,685.000 27,637.50
0555 612-00001 *DELINEATOR (TYPE I) 21.000 0.000
EACH 0.000 0.00
11.10000 0.000 0.00
0560 612-00002 *DELINEATOR (TYPE IT) 60.000 0.000
EACH 0.000 0.00
13.30000 0.000 0.00
0565 612-00003 *DELINEATOR (TYPE III) 11.000 0.000
EACH 0.000 0.00
16.60000 0.000 0.00
0570 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 4.000 0.000
EACH 0.000 0.00

38.80000 0.000 0.00
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0575 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,215.000 862.000
LF 0.000 0.00
8.90000 862.000 7,671.80
0580 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,250.000 724.000
LF 0.000 0.00
10.00000 724.000 7,240.00
0585 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
3,321.80000 0.000 0.00
0590 614-00011 *SIGN PANEL (CLASS I) 237.000 0.000
SF 0.000 0.00
13.30000 0.000 0.00
0595 614-00012 *SIGN PANEL (CLASS II) 132.000 0.000
SF 0.000 0.00
16.60000 0.000 0.00
0600 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 220.000 0.000
LF 0.000 0.00
14.40000 0.000 0.00
0605 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 176.000 0.000
LF 0.000 0.00
8.90000 0.000 0.00
0610 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 99.000 0.000
SLIPBASE)
LF 0.000 0.00
31.00000 0.000 0.00
0615 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
454.00000 0.000 0.00
0620 614-70225 *TRAFFIC SIGNAL FACE (12-12) 2.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0625 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000
EACH 0.000 0.00

677.70000 0.000 0.00
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0630 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,147.20000 0.000 0.00
0635 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0640 614-72866 *FIRE PREEMPTION UNIT AND TIMER 4.000 0.000
EACH 0.000 0.00
1,739.50000 0.000 0.00
0645 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 0.000
EACH 0.000 0.00
1,911.20000 0.000 0.00
0650 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 1.000
EACH 0.000 0.00
5,615.00000 1.000 5,615.00
0655 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 1.000
EACH 0.000 0.00
22,455.60000 1.000 22,455.60
0660 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
22,792.20000 2.000 45,584.40
0665 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
12,160.10000 0.000 0.00
0670 614-86800 *UNINTERRUPTED POWER SUPPLY 1.000 0.000
EACH 0.000 0.00
4,714.80000 0.000 0.00
0675 616-00180 18 INCH CONCRETE SIPHON PIPE 196.000 196.000
LF 0.000 0.00
55.40000 196.000 10,858.40
0680 616-50048 6 INCH VALVE AND VALVE BOX 2.000 1.000
EACH 0.000 0.00

276.80000 1.000 276.80
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0685 621-00450 *DETOUR PAVEMENT 1,698.000 1,366.000
SY 332.000 6,573.60
19.80000 1,698.000 33,620.40
0690 625-00000 *CONSTRUCTION SURVEYING 1.000 0.448
LS 0.163 9,659.62
59,261.50000 0.611 36,208.78
0692 900-00010  ADDED ITEM (HOUR)/ EXTRA SURVEYING 15.500 15.500
HOUR 0.000 0.00
100.00000 15.500 1,550.00
0695 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
109,246.70000 1.000 109,246.70
0700 627-00005 *EPOXY PAVEMENT MARKING 130.000 0.000
GAL 0.000 0.00
72.00000 0.000 0.00
0705 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 140.000 76.000
GAL 34.000 3,294.60
96.90000 110.000 10,659.00
0710 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 582.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.60000 0.000 0.00
0715 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,220.000 0.000
LINE)
SF 0.000 0.00
10.00000 0.000 0.00
0720 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,063.00000 0.000 0.00
0725 630-00000 *FLAGGING 1,645.000 1,162.100
HOUR 261.500 5,805.30
22.20000 1,423.600 31,603.92
0730 630-00007 *TRAFFIC CONTROL INSPECTION 95.000 64.000
DAY 14.000 1,549.80
110.70000 78.000 8,634.60
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0735 630-00012 *TRAFFIC CONTROL MANAGEMENT 132.000 90.000
DAY 18.000 7,473.60
415.20000 108.000 44,841.60
0740 630-80002 *FLASHING BEACON (SOLAR) 0.000 0.000
EACH 0.000 0.00
664.40000 0.000 0.00
0745 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 2.000
EACH 1.600 177.12
110.70000 3.600 398.52
0750 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 11.500
EACH 9.200 407.56
44.30000 20.700 917.01
0755 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 26.000
EACH 23.500 1,041.05
44.30000 49.500 2,192.85
0760 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000
EACH 2.400 106.32
44.30000 5.400 239.22
0765 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.500 56.250
SF 45.000 648.00
14.40000 101.250 1,458.00
0770 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
553.60000 0.000 0.00
0775 630-80359 *PORTABLE MESSAGE SIGN PANEL 114.000 88.500
DAY 11.500 1,146.55
99.70000 100.000 9,970.00
0780 630-80360 *DRUM CHANNELIZING DEVICE 125.000 20.000
EACH 88.000 2,921.60
33.20000 108.000 3,585.60
0785 630-80370 *CONCRETE BARRIER (TEMPORARY) 2,730.000 1,365.000
LF 1,092.000 42,369.60
38.80000 2,457.000 95,331.60
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0790 630-80380 *TRAFFIC CONE 100.000 39.500
EACH 41.500 460.65
11.10000 81.000 899.10
0795 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 2.000
(TEMPORARY)
EACH 1.600 6,200.80
3,875.50000 3.600 13,951.80
0800 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.900
LS 0.000 0.00
24,360.10000 0.900 21,924.09
0805 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0810 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 42,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0815 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0820 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0825 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0830 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 4,038,714.18 $ 707,445.73$ 3,066,912.08
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0835 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

24,349.10000 1.000 24,349.10
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STA 0072-012 ESTIMATE NO: 0008 08:49:54
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
21,398.20000 1.000 21,398.20
SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
553.60000 2.000 1,107.20
CAT 0400 CURRENT AMT 46,854.50 $ 0.00$ 46,854.50

PROJECT TOTAL

CURRENT AMT

4,085,568.68 $

707,445.73 $

3,113,766.58



